

Citizen Vision for Housing Project Timeline

Cary Retlin and Martin McMurry 2007 MPA Program, TESC

Week 3 (Jan. 22 - 28)

Finalized methodology due **1/25**

Draft survey and focus group questions

Identify participants

(Research: Attend 'Future of 4th' public meeting **Saturday 1/27, 9am**)

Week 4 (Jan. 29 - Feb. 4)

Contact Neighborhood Associations, vested citizens and the City of Olympia

Finalize survey and focus group questions

First draft of HSR application due **2/1**

Week 5 (Feb. 5 - 11)

Begin recruiting focus group participants; local org. members and general public

Schedule facilities for focus group

Receive feedback on HSR Draft

Week 6 (Feb. 12 -18)

Pilot test survey and focus group questions to friends

Finalize HSR and research instruments; due **2/15**

Week 7 (Feb. 19 - 25)

Wait for HSR approval

Phone call reminder to focus group participants

Week 8 (Feb. 26 - Mar. 4)

Notification of HSR approval; yes/no

Finalize sample test survey with friends

Any changes to research design requires a supplement to HSR app.

Week 9 (Mar. 5 - 11)

E-mail link to survey to local orgs.